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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA). 



In an effort to coordinate planning information between the environmental restoration manager, the 99th Regional Support 
Command (RSC), the US Army Environmental Command (USAEC), the Installation Management Command-Army Reserve 
Directorate (IMCOM-ARD), the executing agencies, regulatory agencies, and the public, an IAP was completed.  The IAP is 
used to track requirements, schedules, and budgets for all major Army installation cleanup programs.



All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AEDB-CC

AEDB-R

AOC

CC

CERCLA

CR

DD

DERP

EBS

FRA

FS

FY

GPR

GW

HHRA

IAP

IMCOM-ARD

IR

IRA

IRP

LTM

LUC

MMRP

NFA

NJ

NPL

ODUSD (I&E)

OU

PP

RA

RA(C)

RAB

RC

RI

RIP

ROD

RSC

SI

TAPP

TBD

TRC

US

USACHPPM

USAEC

USARC

Army Environmental Database - Compliance-related Cleanup

Army Environmental Database - Restoration

Area of Concern

Compliance-related Cleanup

Comprehensive Environmental Response, Compensation, and Liability Act 

Compliance Restoration

Decision Document

Defense Environmental Restoration Program

Environmental Baseline Survey

Final Remedial Actions

Feasibility Study

Fiscal Year

Ground Penetrating Radar

Groundwater

Human Health Risk Assessment

Installation Action Plan

Installation Management Command-Army Reserve Directorate

Installation Restoration

Interim Remedial Actions

Installation Restoration Program

Long-Term Management

Land Use Control

Military Munitions Response Program

No Further Action

New Jersey

National Priorities List

Office of the Deputy Under Secretary of Defense (Installations & Environment)

Operable Unit

Proposed Plan

Remedial Action

Remedial Action - Construction

Restoration Advisory Board

Response Complete

Remedial Investigation

Remedy-in-Place

Record of Decision

Regional Support Command

Site Inspection

Technical Assistance for Public Participation

To Be Determined

Technical Review Committee

United States

US Army Center for Health Promotion and Preventive Medicine

US Army Environmental Command

US Army Reserve Command
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Acronyms

USEPA

VOC

US Environmental Protection Agency

Volatile Organic Compound
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Installation Information
Installation Locale

Installation Mission
While not currently used, the installation most recently served as a reserve training center for multiple reserve units through 
classroom training.

Lead Organization
US Army Reserve

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
SIEVERS-SANDBERG USARC is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

CR

Primary Contaminants of Concern: Metals, Volatiles (VOC)

Groundwater, Soil

This property has been used by the United States (US) federal government since 1918. Over the years the property has been 
used as a support depot for the port of Philadelphia, ammunition storage, Nike Missile Master Command center, and general 
training for the Army. The site is currently unused and unoccupied.

Installation has no sites in RI phase.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

40
Pedricktown

Salem
New Jersey (NJ)

Affected Media of Concern:

Federal
State

99th RSC

US Environmental Protection Agency (USEPA), Region 2
Anthony Cinque, NJ Department of Environmental Protection
NJ Department of Environmental Protection
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5-Year / Periodic Review Summary

Planned
Status

201808
Start Date

202002
End Date

2020
End FY

Decision Document for Soil and gw
Associated ROD/DD Name

CC Site 03 
Sites

5-Year / Periodic Review Summary

5-Year / Periodic Review Details
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Land Use Control (LUC) Summary

Site(s): CC Site 03 

LUC Title: LUC for Soil

ROD/DD Title:Decision Document for Soil and gw

Location of LUC

Land Use Control is not specified to a certain location in report and therefore applied to entire site, CC Site 03.  However, land 
use control should be in smaller area adjacent to buildings 464 and 434 where areas of potential environmental concern for 
Arsenic are identified.

Types of Engineering Controls: None

Types of Institutional Controls: Restrictions on land use

Date in Place: 201309

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: N/A

LUC Enforcement: 5 Year Reviews

Additional Information

N/A

Land Use Restriction: Restrict land use - No daycare/hospital/school use, Restrict land use - No residential use

Contaminants: METALS
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
CR

Prior Year Progress: Contracting for a remedial investigation (RI)/feasibility study (FS)/proposed plan (PP)/record of 
decision (ROD) at CC Site 04 was awarded.  The decision document (DD) amendment for CC Site 03
is planned to be finalized in late fiscal year (FY)16.

Future Plan of Action: The RI/FS for CC Site 04 will be conducted.  

This property has been used by the US federal government since 1918. Over the years the property has been used as a support 
depot for the port of Philadelphia, ammunition manufacturing and storage, housing for military personnel, Nike Missile Master 
Command center, storage for dredge material, and general training for the Army. The site is currently unused and unoccupied.
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SIEVERS-SANDBERG USARC

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

2/0

Installation Site Types with Future and/or Underway Phases
1

1

Contaminated Fill

Contaminated Sediments

Most Widespread Contaminants of Concern

Metals, Volatiles (VOC)

Media of Concern

Groundwater, Soil

200301

202106

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CC Site 04)

(CC Site 03 )

202106/202106Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA36 Acre Uncontaminated Parcel 2013
Site Name Action FYRemedy

INSTITUTIONAL CONTROLS
Site ID
CC Site 03 

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

Land use controls (LUC) are the proposed remedy.

Cleanup Exit Strategy

Environmental restoration activities include the Installation Restoration Program (IRP) and Military Munitions Response Program 
(MMRP). On Dec. 29, 2008, the Office of the Deputy Under Secretary of Defense for Installation and Environment, (ODUSD 
I&E), issued an interim policy for Defense Environmental Restoration Program (DERP) eligibility that rescinded the 1986 
eligibility date for the IRP and the 2002 eligibility date for the MMRP. This made many sites previously addressed in the Army's 
Compliance-related Cleanup (CC) program eligible for the DERP. Sites that are now eligible for the IRP have been migrated 
from Army Environmental Database-Compliance-related Cleanup and given the naming convention of other Installation 
Restoration (IR) sites. The newly eligible sites are considered to be IR sites; however, they are being coded as CR in Army 
Environmental Database-Restoration (AEDB-R) to distinguish them from the original Installation Restoration (IR) sites and IR 
metrics. Soil and groundwater have been impacted by metals and volatile organic compounds (VOC).
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1991

1993

1997

2002

2003

2005

2006

2007

2008

2013

Preliminary Site Assessment

Ground Penetrating Radar (GPR) Survey

Environmental Baseline Survey

Underground Storage Tank System Closure

Underground Storage Tank System Closure

Results of GPR Surveys and Exploratory Excavations

Remedial Action Report for Soil

Environmental Baseline Survey

Site Investigation of Specific Areas of Potential 
Environmental Concern

Site Inspection Addendum

Continued Site Investigation

Risk Assessment

Human Health Risk Assessment

Decision Document, Site CC Site 03

Comprehensive Site Assessment

RMC Environmental 
Services

Versar

Woodward-Clyde

Earth Tech

Earth Tech

Earth Tech

ARCADIS

URS

Kemron

USACHPPM

USACHPPM

USACHPPM

USACHPPM

99th RSC

Pars Environmental, Inc.

APR-1991

AUG-1993

MAR-1997

AUG-1997

OCT-1997

NOV-1997

MAR-2002

JAN-2003

JAN-2005

JUN-2006

APR-2007

JAN-2008

MAY-2008

JAN-2013

JAN-2013

 Previous StudiesCR

Title Author Date
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SIEVERS-SANDBERG USARC

Compliance Restoration

Site Descriptions
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Site ID: CC Site 03 
Site Name: 36 Acre Uncontaminated Parcel

CLEANUP/EXIT STRATEGY
Currently performing arsenic delineation in areas of potential environmental concern identified in previous reports.  In FY14, 
amendment of the DD began. In the document, CC Site 03, will be separated from arsenic contaminated areas, and the LUC will 
be removed based on the HHRA.  A new site, CC Site 04, will be created in AEDB-R to account for area of potential concern with 
elevated concentrations of arsenic in soil.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RA(C)..............
LTM.................

200301........
200501........
200706........
201210........
201301........

200304
200601
201209
201301
201605

RIP Date: N/A

RC Date: 201301

Sievers-Sandberg US Army Reserve Command (USARC) (aka Camp Pedricktown Reserve enclave) was once part of the larger 
installation, Camp Pedricktown; only 40 acres currently remain under Army control.  Several soil and groundwater studies have 
occurred:  a site inspection (SI) in 2005; an SI addendum in 2006; a risk assessment by US Army Center for Health Promotion 
and Preventive Medicine (USACHPPM) in 2008; and an arsenic soil delineation study in 2014.



The results of the human health risk assessment (HHRA) showed that the total carcinogenic risk levels identified in soil for future 
adult residents and industrial and construction workers were found to be within the levels considered safe by the USEPA at the 
site, but there could be a risk to future child residents due to arsenic.  The arsenic, which has been identified previously to be 
associated with gravel material containing coal slag near the warehousing area in the vicinity of Buildings 434 and 464 
(USACHPPM, 2006).  In 2012, a DD was finalized with LUCs across the whole installation (40 acres).

  

Due to the fact that the Army is excessing this land to be transferred outside of Army control, it was decided the LUCs were too 
restrictive for too much of the property.  The 2014 arsenic delineation study showed that the arsenic was limited to 4 acres around 
Buildings 434 and 464.  This data supported the separation of CC Site 03 into two separate operable units (OU); one that poses 
no risk to human health and the environment (designated OU1, the original site, CC Site 03) and one that retains LUCs as the 
originally selected RA to prevent unacceptable risks to human health and the environment (OU2; the new CC Site 04).  A PP 
recommending no action for CC Site 03 was completed in early 2015.  A DD amendment was developed in mid-2015.  As of the 
spring 2016 AEDB-R data call, the DD Amendment is in the document approval phase.  The DD amendment will go final in late 
2016.

Regulatory Driver: CERCLA
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Site ID: CC Site 04
Site Name: Arsenic in Soil

CLEANUP/EXIT STRATEGY
The cleanup strategy is currently unknown.  An RI is currently underway with an option for the performance of a FS upon 
completion of the final RI report. The results of the RI/FS will provide data that will be used to evaluate potential site cleanup/exit 
strategy options.   


SITE DESCRIPTION

STATUS
Phases           Start            End   
PA...................
RI/FS...............
RA(C)..............

200301........
201503........
202006........

201210
201812
202106

RIP Date: N/A

RC Date: 202106

Sievers-Sandberg USARC (aka Camp Pedricktown Reserve enclave) was once part of the larger installation, Camp Pedricktown; 
only 40 acres currently remain under Army control.  Several soil and groundwater studies have occurred:  an SI in 2005; an SI 
addendum in 2006; a risk assessment by USACHPPM in 2008; and an arsenic soil delineation study in 2014.



The results of the HHRA showed that the total carcinogenic risk levels identified in soil for future adult residents and industrial and 
construction workers were found to be within the levels considered safe by the USEPA at the site, but there could be a risk to 
future child residents due to arsenic.  The arsenic, which has been identified previously to be associated with gravel material 
containing coal slag near the warehousing area in the vicinity of Buildings 434 and 464 (USACHPPM, 2006).  In 2012, a DD was 
finalized with LUCs across the whole installation (40 acres).

  

Due to the fact that the Army is excessing this land to be transferred outside of Army control, it was decided the LUCs were too 
restrictive for too much of the property.  The 2014 arsenic delineation study showed that the arsenic was limited to 4 acres around 
Buildings 434 and 464.  This data supported the separation of CC Site 03 into two separate OUs; one that poses no risk to human
health and the environment (designated OU1, the original site, CC Site 03) and one that retains LUCs as the originally selected 
RA to prevent unacceptable risks to human health and the environment (OU2; the new CC Site 04). 



To help facilitate the property transfer, the 4 acres of CC Site 04 (OU2) will have an RI/FS started in FY16.  Following this study 
and risk assessment, a new PP and DD will be prepared.  

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation

Site Closeout (No Further Action) Summary

There are no NFA sites
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 ScheduleCR

Date of CR Inception:  200301

2003

2006

2012

2013

PA

SI

RI/FS

RA(C)
PA

(CC Site 03  - 36 Acre Uncontaminated Parcel)

(CC Site 03  - 36 Acre Uncontaminated Parcel)

(CC Site 03  - 36 Acre Uncontaminated Parcel)

(CC Site 03  - 36 Acre Uncontaminated Parcel)
(CC Site 04 - Arsenic in Soil)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2020

202106Estimated Completion Date of CR at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 202106

Past Phase Completion Milestones
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SIEVERS-SANDBERG USARC CR Schedule

RI/FS

RA(C)

1

0

1

0

0

1

0

1

0

0

1

0

CC Site 04 Arsenic in Soil
SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

No

Reason Not Established: Installation has no sites in RI phase.

Potential TAPP: N/A

Additional Community Involvement Information  

A newspaper solicitation went out in 2012 for the PP.  No public responses were received. There is currently a proposed 
site for the RI phase: however, no sites exist that require RAB solicitation at this time.

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

Administrative Record is located at 

99th RSC HEADQUARTERS

AFRC-SNJ-PW-E

5231 SOUTH SCOTT PLAZA

JOINT BASE MCGUIRE DIX LAKEHURST, NEW JERSEY 08640

IRP POC 609.562.7661

Information Repository is located at 
99th RSC HEADQUARTERS

AFRC-SNJ-PW-E

5231 SOUTH SCOTT PLAZA

JOINT BASE MCGUIRE DIX LAKEHURST, NEW JERSEY 08640

IRP POC 609.562.7661

Community Involvement Plan (Date Published): TBD
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